

Product Roadmap

Version: 1.0

Purpose

This roadmap describes the long-term evolution of Trading Platform Pro. It defines major development phases and strategic milestones rather than detailed implementation tasks.

Vision

Develop Trading Platform Pro into a modular, enterprise-grade trading platform with excellent developer experience, comprehensive documentation and long-term maintainability.

Phase 1 – Foundation ■

Objective:

Establish a stable technical foundation.

Completed / In Progress:

- Repository structure
- Documentation framework
- Clean Architecture
- Domain-Driven Design
- Dependency Injection
- Configuration system
- Logging
- Event Store
- Messaging
- Infrastructure foundation
- Testing infrastructure
- CI/CD
- Developer workflow

Phase 2 – Core Platform

Objective:

Complete the reusable platform services.

Major components:

- Runtime
- Scheduler
- Plugin framework
- Security
- Monitoring
- Health system
- Resource management
- Serialization
- Transaction handling

Phase 3 – Trading Engine

Objective:

Implement the complete trading backend.

Major components:

- Market Data

- Broker Integration
- Order Management
- Portfolio Management
- Risk Engine
- Position Management
- Execution Engine

Phase 4 – Trading Cockpit

Objective:

Create the primary user workspace.

Major components:

- Dashboard
- Workspaces
- Watchlists
- Scanner
- Charts
- Decision Center
- Alerts
- Command Palette

Phase 5 – Strategy Platform

Objective:

Provide a flexible strategy ecosystem.

Major components:

- Strategy Engine
- Signal Processing
- Automation
- Backtesting
- Optimization
- Paper Trading

Phase 6 – Analytics

Objective:

Deliver comprehensive analysis capabilities.

Major components:

- Performance Analysis
- Risk Analytics
- Reporting
- Journal
- Statistics
- AI-assisted insights

Phase 7 – Ecosystem

Objective:

Open the platform for extensions.

Major components:

- Plugin SDK
- Public APIs
- Scripting
- Import / Export
- Marketplace (optional)

Continuous Activities

The following activities continue throughout every phase:

- Refactoring
- Documentation
- Testing
- Performance Improvements
- Security Improvements
- CI/CD Improvements
- Technical Debt Reduction

Success Indicators

- Stable architecture
- High code quality
- Excellent documentation
- Reliable releases
- High test coverage
- Consistent developer workflow

Release Strategy

Each roadmap phase should conclude with:

- architecture review
- documentation review
- testing completion
- release readiness assessment

Major releases should provide a stable foundation for the next phase.

Prioritization Principles

Features should be prioritized by:

1. User value
2. Architectural impact
3. Technical dependencies
4. Risk reduction
5. Maintainability

Avoid implementing features before required platform capabilities exist.

Roadmap Governance

The roadmap is a living document.

Review it:

- after each major release
- after significant architectural decisions
- when priorities change

Document major roadmap changes.

Roadmap Review Checklist

Before starting a new phase verify:

- previous phase objectives completed
- architecture remains consistent
- documentation updated

- technical debt acceptable
- quality goals achieved

Related Documents

- [Project_Overview.md](#)
- [Product_Vision.md](#)
- [Architecture.md](#)
- [Roadmap.md](#)
- [AGENTS.md](#)